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ESTIMATE RUN 12/11/2015

ESTIMATE SUMMARY 14:35:20

CONTID: C19772         ESTIMATE NO: 0004 FINL 2005

PCN: 19772-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH340 MP 1.55 TO MP 1.98 PERCENT TIME:

PROJECT NO: STA 340A-017                  

SH 340 KINGS VIEW INTERSECTION

NAME OF ROAD:  

PROJECT COUNTIES: MESA

CONTRACTOR:

MOUNTAIN VALLEY CONTRACTING, Inc PAY PERIOD ENDING 12/11/2015 DATE TIME STARTED 07/06/2015

2481 COMMERCE BLVD DATE LET 05/21/2015 DATE WORK BEGAN 07/06/2015

 DATE AWARDED 06/04/2015 DATE TIME STOPPED 09/23/2015

 DATE CONTRACT EXECUTED 06/23/2015 DATE ACCEPTED 09/23/2015

GRAND JUNCTION CO 81505     (970)245-1990 DATE NOTICE TO PROCEED 07/06/2015

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 752,619.67 PARTICIPATING $ $ -4,800.68

AWARD PROJECT AMT: 718,814.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 10,782.21

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

83.33

WORK DAYS

WORK DAYS

100.00%

0.00

-4,800.68

-4,800.68

5,981.53

$

$

$

$

752,619.67

0.00

752,619.67

0.00

752,619.67

0.00

0.00

752,619.67

0.00

AMOUNT DUE 752,619.67 5,981.53

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 5,981.53

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

50.0 TIME ALLOW: 60

ORIG TIME ALLOW: 60
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PCN: 19772-BID    ESTIMATE RUN 12/11/2015

PROJECT: STA 340A-017                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:35:20

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clearing and Grubbing 1.000

0.000

201-00000  
 

6,430.001.000

0.00

1.000

L S 

6,430.00000

0010 *Removal of Delineator 20.000

0.000

202-00090  
 

170.0020.000

0.00

20.000

EACH

8.50000

0015 Removal of Asphalt Mat 0.000

0.000

202-00220  
 

0.000.000

0.00

0.000

SY  

2.90000

0020 Removal of Asphalt Mat (Planing) 8,150.000

0.000

202-00240  
 

47,270.008,150.000

0.00

8,150.000

SY  

5.80000

0025 *Removal of Guardrail Type 3 931.000

0.000

202-01130  
 

3,724.00931.000

0.00

931.000

LF  

4.00000

0030 *Removal of End Anchorage 4.000

0.000

202-01300  
 

1,600.004.000

0.00

4.000

EACH

400.00000

0035 Unclassified Excavation (Complete In Place) 2,858.000

0.000

203-00010  
 

46,156.702,858.000

0.00

2,858.000

CY  

16.15000

0040 Blading 0.000

0.000

203-01500  
 

0.000.000

0.00

0.000

HOUR

131.00000

0045 Dozing 0.000

0.000

203-01550  
 

0.000.000

0.00

0.000

HOUR

104.00000

0050 Potholing 25.000

0.000

203-01597  
 

4,375.0025.000

0.00

25.000

HOUR

175.00000

0055 Erosion Log (12 Inch) 1,240.000

0.000

208-00002  
 

6,510.001,240.000

0.00

1,240.000

LF  

5.25000
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PCN: 19772-BID    ESTIMATE RUN 12/11/2015

PROJECT: STA 340A-017                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:35:20

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Vehicle Tracking Pad 0.000

0.000

208-00070  
 

0.000.000

0.00

0.000

EACH

1,005.00000

0065 Removal and Disposal of Sediment (Labor) 40.000

0.000

208-00103  
 

1,370.0040.000

0.00

40.000

HOUR

34.25000

0070 Removal and Disposal of Sediment (Equipment) 20.000

0.000

208-00105  
 

3,780.0020.000

0.00

20.000

HOUR

189.00000

0075 Sweeping (Sediment Removal) 20.000

0.000

208-00106  
 

1,500.0020.000

0.00

20.000

HOUR

75.00000

0080 Erosion Control Supervisor 50.000

0.000

208-00206  
 

5,600.0050.000

0.00

50.000

DAY 

112.00000

0085 *Reset Ground Sign 8.000

0.000

210-00810  
 

2,240.008.000

0.00

8.000

EACH

280.00000

0090 *Reset Sign Panel 1.000

0.000

210-00815  
 

115.001.000

0.00

1.000

EACH

115.00000

0095 *Adjust Manhole 4.000

0.000

210-04010  
 

2,040.004.000

0.00

4.000

EACH

510.00000

0100 *Adjust Valve Box 3.000

0.000

210-04050  
 

150.003.000

0.00

3.000

EACH

50.00000

0105 Seeding (Native) 3.300

0.000

212-00006  
 

3,580.503.300

0.00

3.300

ACRE

1,085.00000

0110 Soil Conditioning 3.300

0.000

212-00032  
 

9,649.203.300

0.00

3.300

ACRE

2,924.00000
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PCN: 19772-BID    ESTIMATE RUN 12/11/2015

PROJECT: STA 340A-017                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:35:20

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Mulching (Weed Free Hay) 3.300

0.000

213-00002  
 

2,788.503.300

0.00

3.300

ACRE

845.00000

0120 Mulch Tackifier 660.000

0.000

213-00061  
 

2,244.00660.000

0.00

660.000

LB  

3.40000

0125 Soil Retention Blanket (Straw-Coconut) (Biodegradable 
Class 

1,109.000

0.000

216-00201  
 

2,661.601,109.000

0.00

1,109.000

SY  

2.40000

0130 Wildlife Biologist 31.000

0.000

240-00000  
 

2,635.0031.000

0.00

31.000

HOUR

85.00000

0135 Removal of Nests 0.000

0.000

240-00010  
 

0.000.000

0.00

0.000

HOUR

85.00000

0140 Netting 0.000

0.000

240-00020  
 

0.000.000

0.00

0.000

SY  

3.50000

0145 Aggregate Base Course (Class 1) 5,373.470

28.050

304-01000  
 

99,387.975,401.520

516.12

5,401.520

TON 

18.40000

0150 Aggregate Base Course (Class 6) 2,227.240

0.000

304-06000  
 

46,772.042,227.240

0.00

2,227.240

TON 

21.00000

0155 *Hot Mix Asphalt (Patching) (Asphalt) 15.000

0.000

403-00720  
 

4,650.0015.000

0.00

15.000

TON 

310.00000

0160 *Hot Mix Asphalt (Grading SX) (75) 2,761.990

0.000

403-34701  
 

191,958.312,761.990

0.00

2,761.990

TON 

69.50000

0165 *Asphalt Cement Performance Grade (PG 64-22) 155.660

0.000

411-03354  
 

65,999.84155.660

0.00

155.660

TON 

424.00000
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PCN: 19772-BID    ESTIMATE RUN 12/11/2015

PROJECT: STA 340A-017                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:35:20

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *Emulsified Asphalt (Slow-Setting) 1,544.000

0.000

411-10255  
 

3,474.001,544.000

0.00

1,544.000

GAL 

2.25000

0175 Geotextile (Separator) (Class 1) 9,033.000

0.000

420-00132  
 

10,839.609,033.000

0.00

9,033.000

SY  

1.20000

0180 *Guardrail Type 3 (6-3 Post Spacing) 450.000

0.000

606-00301  
 

10,935.00450.000

0.00

450.000

LF  

24.30000

0185 *End Anchorage (Nonflared) 1.000

0.000

606-02003  
 

2,730.001.000

0.00

1.000

EACH

2,730.00000

0190 *End Anchorage (Flared) 1.000

0.000

606-02005  
 

2,395.001.000

0.00

1.000

EACH

2,395.00000

0195 Fence (Plastic) 826.000

0.000

607-11525  
 

2,230.20826.000

0.00

826.000

LF  

2.70000

0200 *Delineator (Type I) 9.000

0.000

612-00001  
 

225.009.000

0.00

9.000

EACH

25.00000

0205 *Delineator (Type II) 6.000

0.000

612-00002  
 

162.006.000

0.00

6.000

EACH

27.00000

0210 *Delineator (Type III) 3.000

0.000

612-00003  
 

87.003.000

0.00

3.000

EACH

29.00000

0215 Construction Surveying 1.000

0.000

625-00000  
 

14,475.001.000

0.00

1.000

L S 

14,475.00000

0220 *Mobilization 1.000

0.000

626-00000  
 

31,900.001.000

0.00

1.000

L S 

31,900.00000
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PCN: 19772-BID    ESTIMATE RUN 12/11/2015

PROJECT: STA 340A-017                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:35:20

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *Public Information Services 1.000

0.000

626-01000  
 

7,285.001.000

0.00

1.000

L S 

7,285.00000

0230 *Pavement Marking Paint 53.000

0.000

627-00001  
 

4,494.4053.000

0.00

53.000

GAL 

84.80000

0235 *Epoxy Pavement Marking 56.000

0.000

627-00005  
 

7,896.0056.000

0.00

56.000

GAL 

141.00000

0240 *Preformed Thermoplastic Pavement Marking (Word-Symbol) 62.000

0.000

627-30405  
 

1,156.3062.000

0.00

62.000

SF  

18.65000

0245 Survey Monument (Type 1A) 1.000

0.000

629-01011  
 

395.001.000

0.00

1.000

EACH

395.00000

0250 *Flagging 1,407.000

0.000

630-00000  
 

35,175.001,407.000

0.00

1,407.000

HOUR

25.00000

0255 *Traffic Control Inspection 23.000

0.000

630-00007  
 

2,599.0023.000

0.00

23.000

DAY 

113.00000

0260 *Traffic Control Management 51.000

0.000

630-00012  
 

31,620.0051.000

0.00

51.000

DAY 

620.00000

0265 *Construction Traffic Sign (Panel Size A) 4.000

0.000

630-80341  
 

180.004.000

0.00

4.000

EACH

45.00000

0270 *Construction Traffic Sign (Panel Size B) 30.000

0.000

630-80342  
 

1,500.0030.000

0.00

30.000

EACH

50.00000

0275 *Construction Traffic Sign (Panel Size C) 11.000

0.000

630-80343  
 

605.0011.000

0.00

11.000

EACH

55.00000
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PCN: 19772-BID    ESTIMATE RUN 12/11/2015

PROJECT: STA 340A-017                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:35:20

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *Construction Traffic Sign (Special) 75.000

0.000

630-80344  
 

1,695.0075.000

0.00

75.000

SF  

22.60000

0285 *Drum Channelizing Device 105.000

0.000

630-80360  
 

1,186.50105.000

0.00

105.000

EACH

11.30000

0290 *Drum Channelizing Device (With Light) (Flashing) 16.000

0.000

630-80363  
 

180.8016.000

0.00

16.000

EACH

11.30000

0295 *Traffic Cone 48.000

0.000

630-80380  
 

271.2048.000

0.00

48.000

EACH

5.65000

0300 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000

0305 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

0.000

F A 

1.00000

0310 F/A Asphalt Pavement Incentive -7,886.130

0.000

700-70012  
 

-7,886.13-7,886.130

0.00

-7,886.130

F A 

1.00000

0315 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

0.000

F A 

1.00000

0320 F/A Roadway Smoothness Incentive 703.020

0.000

700-70018  
 

703.02703.020

0.00

703.020

F A 

1.00000

0325 F/A Asphalt Cement Cost Adjustment 5,749.920

-5,316.800

700-70019  
 

433.12433.120

-5,316.80

433.120

F A 

1.00000

0330 F/A On-The-Job Trainee 0.000

0.000

700-70021  
 

0.000.000

0.00

0.000

HOUR

1.00000
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PCN: 19772-BID    ESTIMATE RUN 12/11/2015

PROJECT: STA 340A-017                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:35:20

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 F/A Erosion Control 2,500.000

0.000

700-70380  
 

2,500.002,500.000

0.00

2,500.000

F A 

1.00000

0355 F/A On-The-Job Trainee Added Item 160.000

0.000

700-70021  
 

320.00160.000

0.00

160.000

HOUR

2.00000

CAT 737,119.67-4,800.68737,119.67CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0340 Field Office (Class 2) 1.000

0.000

620-00002  
 

7,300.001.000

0.00

1.000

EACH

7,300.00000

0345 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

7,800.001.000

0.00

1.000

EACH

7,800.00000

0350 Sanitary Facility 1.000

0.000

620-00020  
 

400.001.000

0.00

1.000

EACH

400.00000

CAT 15,500.000.0015,500.00CURRENT AMT0400 $ $ $

$ 752,619.67-4,800.68$752,619.67$CURRENT AMTPROJECT TOTAL


